

RESOLUTION
R 70-13

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and Chicago Trenchless Rehabilitation, Inc. regarding the FY 2012B Sewer Cleaning and Televising, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would extend the time period in which the contract is to be completed by 60 days;

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DUPAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 20th day of December, 2012, pursuant to a roll call vote as follows:

Resolution 70-13


Page 2

Ayes: Trustees Gron, Giagnorio, Wilson, Breenl, Fitzpatrick & Ware

Nays: None


Absent: None

Approved by me this 20th day of December, 2012.



Peter Breen
Acting Village President

ATTEST:



Brigitte O'Brien
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2012B Sewer Cleaning and Televising
 PROJECT NO.: SAN-12B-01
 LOCATION: Various

CHANGE ORDER: 1

CONTRACTOR: Chicago Trenchless Rehabilitation, Inc.

DATE: 11/20/2012

DESCRIPTION OF CHANGE ORDER: This change order is to extend the project length by 60 days

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$75,644.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$75,644.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$0.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$75,644.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$0.00

TIME EXTENSION OR REDUCTION: 60 DAYS

TOTAL CONTRACT TIME: (PENDING APPROVAL) DECEMBER 31, 2012 + 60 DAYS

BUDGET ESTIMATE: \$105,000.00

ENGINEER'S ESTIMATE: \$92,851.12

RECOMMENDED FOR ACCEPTANCE:

Andy Lehman 11-28-12
 Resident Engineer Date

Approved By: _____
 Director of Finance Date

[Signature] 11/29/12
 Contractor Date

Approved By: _____
 (<\$10K or 25%) Village Manager Date

David A. D'Amico 11/30/12
 Village Engineer Date

Approved By: _____
 (>\$10K or 25%) Peter Breen Date
 Acting Village President

[Signature] 11/30/12
 Director of Public Works Date

[Signature] _____
 Assistant Director of Finance Date

Attest: [Signature]
 Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2012B Sewer Cleaning and Televising
 PROJECT NO.: SAN-12B-01
 LOCATION: Various

CHANGE ORDER: 1

CONTRACTOR: Chicago Trenchless Rehabilitation, Inc. DATE: 11/20/2012

DESCRIPTION OF CHANGE ORDER: This change order is to extend the project length by 60 days

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$75,644.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$75,644.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$0.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$75,644.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$0.00

TIME EXTENSION OR REDUCTION: 60 DAYS

TOTAL CONTRACT TIME: (PENDING APPROVAL) DECEMBER 31, 2012 + 60 DAYS

BUDGET ESTIMATE: \$105,000.00

ENGINEER'S ESTIMATE: \$92,851.12

RECOMMENDED FOR ACCEPTANCE :

Andy Lehman 11-28-12
 Resident Engineer Date

Approved By: _____
 Director of Finance Date

[Signature] 11/29/12
 Contractor Date

Approved By: _____
 (<\$10K or 25%) Village Manager Date

David A. Breen 11/30/12
 Village Engineer Date

Approved By: _____
 (>\$10K or 25%) Peter Breen Date
 Acting Village President

[Signature] 11/30/12
 Director of Public Works Date

[Signature] _____
 Assistant Director of Finance Date

Attest: [Signature] _____
 Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.