

# VILLAGE OF LOMBARD CHANGE ORDER

\*  
PO 68097

PROJECT NAME: Landscape Maintenance PROJECT NO.: PWO 1117

LOCATION: Trustee District All CHANGE ORDER: #1

CONTRACTOR: TLC Group LTD DATE: 21-Jun-12

DESCRIPTION OF CHANGE ORDER: This change order is requested to cover the cost of the annual landscape contract.

TLC Group is to perform all labor, supply all equipment and materials needed to accomplish the annual landscape maintenance.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$83,184.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$83,184.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$8,724.47</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5]	<u>\$91,908.47</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$8,724.47


TIME EXTENSION OR REDUCTION: NONE


TOTAL CONTRACT TIME: (PENDING APPROVAL) \_\_\_\_\_


BUDGET ESTIMATE: \$83,184.00

ENGINEER'S ESTIMATE: \$83,184.00

**RECOMMENDED FOR ACCEPTANCE :**



6/22/12 Date  
 Operation Superintendent

Approved By:  6/25/12 Date  
 Director of Finance


Approved By:  6/25/12 Date  
 (<\$10K or 25%) Village Manager

See attached quote \_\_\_\_\_ Date  
 Contractor

Approved By: \_\_\_\_\_ Date  
 (>\$10K or 25%) Village President

 6/25/12 Date  
 Director of Public Works

Attest: \_\_\_\_\_ Date  
 Village Clerk

 6/26/12 Date  
 Assistant Finance Director

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**