

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Sidewalk Snow and Ice Removal FY 2011 PROJECT NO.: PWO-1116

LOCATION: _____ CHANGE ORDER: # 2

CONTRACTOR: Beverly Snow & Ice, Inc. DATE: 14-Mar-11

DESCRIPTION OF CHANGE ORDER: Change Order #2 is needed to cover additional charges for Sidewalk Snow and Ice Removal for F. Y. 2011. The original \$30,970 contract with Beverly Snow & Ice, Inc. approved by the Board of Trustees on November 18, 2011. So far additional work is already done.

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$30,970.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$45,000.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$75,970.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$3,000.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5] <u>\$78,970.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$48,000.00


TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$30,970.00


ENGINEER'S ESTIMATE: \$30,970.00


RECOMMENDED FOR ACCEPTANCE :


 3/15/11
Date
Operations Superintendent

Approved By:  3/25/11
Date
Director of Finance

N/A
Date
Contractor

Approved By:  3/25/11
Date
(≤\$10K or 25%) Village Manager

 3/15/11
Date
Director of Public Works

Approved By:  3/23/11
Date
(>\$10K or 25%) Village President

Attest:  3/23/11
Date
Village Clerk

 3/24/11
Date
Assistant Finance Director

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guar hereby extended to incorporate this Change Order.