

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2016 Traffic Signal Modernization Program PROJECT NO.: ST-15-06-16  
 LOCATION: Main Street CHANGE ORDER: 1  
 CONTRACTOR: H&H Electric Company DATE: 2/1/2017  
 DESCRIPTION OF CHANGE ORDER: Final Quantity Balancing

ORIGINAL CONTRACT AMOUNT:	[1]	\$78,649.80
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$78,649.80
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	\$1,257.90
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$79,907.70

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$1,257.90  
 TIME EXTENSION OR REDUCTION: -----  
 TOTAL CONTRACT TIME: (PENDING APPROVAL) -----  
 BUDGET ESTIMATE: \$85,600.00  
 ENGINEER'S ESTIMATE: \$85,450.00

**RECOMMENDED FOR ACCEPTANCE :**

<p><u><i>M... L</i></u> <u>2/2/17</u>          Project Engineer Date</p> <p><u><i>[Signature]</i></u> <u>02/02/2017</u>          Contractor Date  <b>PRESIDENT</b>  <b>LOUIE VENEZIANO</b>  <b>H2H ELECTRIC CO.</b></p> <p><u><i>[Signature]</i></u> <u>2/3/17</u>          Village Engineer Date</p> <p><u><i>[Signature]</i></u> <u>2/3/17</u>          Director of Public Works Date</p> <p><u><i>[Signature]</i></u> <u>2/7/17</u>          Assistant Director of Finance Date</p>	<p>Approved By: <u><i>[Signature]</i></u> <u>2/6/17</u>          Director of Finance Date</p> <p>Approved By: <u><i>[Signature]</i></u> <u>2/6/17</u>          Village Manager Date  <small>(&lt;\$10K or 25%)</small></p> <p>Approved By: _____          Village President Date  <small>(&gt;\$10K or 25%)</small></p> <p>Attest: _____          Village Clerk Date</p>
--	--

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
1	PEDESTRIAN PUSHBUTTON	15	EA	\$524.60	15	0.0	\$0.00
2	PEDESTRIAN HEAD, LED, 1 FACE, COUNTDOWN	24	EA	\$471.80	24	0.0	\$0.00
3	SIGNAL HEAD, LED, 1-FACE, 3-SECTION, MAST ARM	20	EA	\$568.00	19	(1.0)	(\$568.00)
4	SIGNAL HEAD, LED, 1-FACE, 3-SECTION, BRACKET	11	EA	\$436.70	12	1.0	\$436.70
5	SIGNAL HEAD, LED, 1-FACE, 5-SECTION, MAST ARM	10	EA	\$774.80	12	2.0	\$1,549.60
6	SIGNAL HEAD, LED, 1-FACE, 5-SECTION, BRACKET	17	EA	\$566.30	16	(1.0)	(\$566.30)
7	TRAFFIC SIGNAL BACKPLATE	28	EA	\$135.30	31	3.0	\$405.90
11	MODIFY EXISTING CONTROLLER CABINET, SPECIAL	6	EA	\$635.70	6	0.0	\$0.00
12	TRAFFIC CONTROL AND PROTECTION (SPECIAL)	1	EA	\$18,316.20	1	0.0	\$0.00
							\$1,257.90