

**RESOLUTION
R 18-17**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. #1 to the contract between the Village of Lombard and Redzone Robotics, Inc. regarding the MSI Sewer Inspection Contract, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$10,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- C. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution No. R 18-17
MSI Sewer Inspection CO #1
Page 2

Adopted this 16th day of February, 2017.

Ayes: Trustee Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None


Absent: Trustee Whittington

Approved this 16th day of February, 2017.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk












VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: MSI Sewer Inspection PROJECT NO.: N/A
 LOCATION: North Broadway Interim Pump Station CHANGE ORDER: 1
 CONTRACTOR: RedZone Robotics DATE: 2/7/2017
 DESCRIPTION OF CHANGE ORDER: Additional Footage to project for the Gatz Pond Outfall Project Design

ORIGINAL CONTRACT AMOUNT:	[1]	\$40,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	\$40,000.00
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$10,000.00
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	\$50,000.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	\$10,000.00
TIME EXTENSION OR REDUCTION:	0
TOTAL CONTRACT TIME:	30 days
BUDGET ESTIMATE:	\$40,000.00
ENGINEER'S ESTIMATE:	\$40,000.00

RECOMMENDED FOR ACCEPTANCE :

 _____ Utilities Superintendent	<u>2/8/17</u> Date	Approved By:  _____ Director of Finance	<u>2/17/17</u> Date
 _____ Contractor RedZone Robotics Inc.	<u>2/8/2017</u> Date	Approved By:  _____ Village Manager	<u>2/21/17</u> Date
 _____ Village Engineer	<u>2/8/17</u> Date	Approved By:  _____ Village President	<u>2/16/17</u> Date
 _____ Director of Public Works	<u>2/8/17</u> Date	Attest:  _____ Village Clerk	<u>2/14/17</u> Date
 _____ Assistant Director of Finance	<u>2/29/17</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.



January 17, 2017

Brian Jack
Village of Lombard
255 E Wilson Ave. Lombard, IL 60148

RE: MSI Chase St. Between Broadway and Maple Storm Sewer Investigation

Dear Brian,

RedZone Robotics would like to thank the Village of Lombard for the opportunity to provide an inspection quote of 1,800 LF of additional storm pipe work.. RedZone will utilize our MSI Responder asset for the inspection of line in question between Broadway and Maple. The work is anticipated to take 1-2 Days. We are ready to schedule the work upon signing of the proposal.

	Quantity	Unit of Measure	Unit Price	Total Price
Mobilization	1	L/S	Included	Included
MSI (CCTV, Laser, Sonar)	1,800	LF	Included	Included
Traffic Control (cones and flags)	1	L/S	Included	Included
Reporting-Includes PACP Database	1	L/S	Included	Included
Total		L/S		\$10,000.00

RedZone Robotics, Inc.

9143rd Street, Suite 250 Phone 412.476.8980
Pittsburgh, PA 15201 Fax 412.476.8961
www.redzone.com

1. INSPECTION SCOPE OF SERVICES

RedZone Robotic Services shall provide all the labor, equipment, and material to provide the scope of work services mentioned above:

REDZONE BUDGET PRICING TO INCLUDE:

- 1.1. RedZone shall provide multiple robotic technologies including conventional CCTV and Solo, trained operating crews, analyst, and the necessary appurtenances to access and collect data for the various size sewers utilizing a combination technologies.
2. Exclusions and Special Conditions
 - 2.1 Others to assist in providing access into interceptor for entry.
 - 2.2 Unusual or unique access manholes, vaults or shafts for deployment that require non-standard means/methods and or equipment for insertion and inspection purposes.
 - 2.3 RedZone excludes all bonds
 - 2.4 RedZone excludes prevailing wages
 - 2.5 RedZone excludes traffic control and permits beyond typical signs and cones.


Thank you again for your consideration.

Sincerely,

Tim Graeb
Regional Business Development Manager
RedZone Robotics, Inc.

Acceptance / Terms and Conditions

Client signature below will be regarded as Acceptance and Notice to Proceed

Signature: 
Name: Scott Niehaus
Title: Village Manager
Date: February 16, 2017