

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Main Street Lighting Phase 1 PROJECT NO.: M-08-05

LOCATION: Main Street Between Roosevelt Road and Maple CHANGE ORDER: 7 (Final)

CONTRACTOR: Utility Dynamics Co. DATE: 11/2/2009

DESCRIPTION OF CHANGE ORDER: Repair of Sanitary Sewer service @ Phillips Florist 1110 S. Main St

ORIGINAL CONTRACT AMOUNT:		[1]	\$	1,516,900.65
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:		[2]	\$	24,004.83
CURRENT CONTRACT AMOUNT: ([1]+[2])		[3]	\$	1,540,905.48
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>		[4]	\$	15,871.82
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])		[5]	\$	1,556,777.30

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 39,876.65

TIME EXTENSION OR REDUCTION: \_\_\_\_\_

TOTAL CONTRACT TIME: (PENDING APPROVAL) \_\_\_\_\_

BUDGET ESTIMATE: \_\_\_\_\_

ENGINEER'S ESTIMATE: \_\_\_\_\_

**RECOMMENDED FOR ACCEPTANCE:**

*[Signature]* 11/2/09 Approved By: \_\_\_\_\_  
Resident Engineer Date Director of Finance Date

*[Signature]* 11/2/09 Approved By: \_\_\_\_\_  
Contractor Date (<\$10K or 25%) Village Manager Date

*[Signature]* 11/6/09 Approved By: *[Signature]* 11/19/09  
Village Engineer Date (>\$10K or 25%) Village President Date

*[Signature]* 11/6/09 Attest: *[Signature]* 11/19/09  
Director of Public Works Date Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

