

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Landscape Maintenance PROJECT NO.: \_\_\_\_\_

LOCATION: THROUGHOUT VILLAGE CHANGE ORDER: 1

CONTRACTOR: Green Horizon Inc. DATE: 9/4/2013

DESCRIPTION OF CHANGE ORDER: Increase funds to correct vendor discrepancy

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$59,210.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$59,210.00</u>
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	<u>\$3,000.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$62,210.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$3,000.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) \_\_\_\_\_

BUDGET ESTIMATE: \_\_\_\_\_

ENGINEER'S ESTIMATE: \_\_\_\_\_

**RECOMMENDED FOR ACCEPTANCE :**

<u>Walter A. Veary</u>	<u>9/4/13</u>	Approved By: <u>[Signature]</u>	<u>9/11/13</u>
Forestry & Urban Landscape Supervisc	Date	Director of Finance	Date
<u>[Signature]</u>	<u>9/5/13</u>	Approved By: <u>[Signature]</u>	<u>9/11/13</u>
Contractor	Date	(<\$10K or 25%) Village Manager	Date

Village Engineer _____	Date	Approved By: _____	Date	Village President _____	Date
		(>\$10K or 25%)			

<u>[Signature]</u>	<u>9/5/13</u>	Attest: _____
Director of Public Works	Date	Village Clerk _____
		Date

<u>[Signature]</u>	<u>9/12/13</u>
Asst. Finance Director	Date

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**