

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME Alternate Supplier of Butumnious Mix PROJECT NO.: PWO-1001

LOCATION: Inhose Asphalt Patching Program CHANGE ORDER: #1

CONTRACTOR: DuPage Materials DATE: 10-Nov-10

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to add additional Bituminous Asphalt Mix used during the In-House Asphalt Patching Program due to the inability of DuKane to supply material.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$29,921.81</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$29,921.81</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$11,968.72</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5]	<u>\$41,890.53</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$11,968.72

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$42,000.00

ENGINEER'S ESTIMATE: \$72,000.00

RECOMMENDED FOR ACCEPTANCE :

Keith Johnson 11/10/10 Approved By: _____
 Operations Superintendent Date Director of Finance Date

 Contractor Date Approved By: _____
 (<\$10K or 25%) Village Manager Date

 Director of Public Works Date Approved By: [Signature] 11/18/10
 (>\$10K or 25%) Village President Date

 Assistant Finance Director Date Attest: [Signature] 11/18/10
 Deputy Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.