

RESOLUTION
R 74-13

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.2 & Final to the contract between the Village of Lombard and Visu-Sewer of Illinois LLC regarding the FY 2012B Sanitary Sewer Lining Program, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$1,435.00

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Acting Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 17th day of January, 2013, pursuant to a roll call vote as follows:

Ayes: None


Resolution 74-13

Page 2

Nays: None


Absent: None

Approved by me this 17th day of January, 2013.



William Ware
Acting Village President

ATTEST:



Brigitte O'Brien
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2012B Sanitary Sewer Lining Project
 PROJECT NO.: SA-12B-02
 LOCATION: Various CHANGE ORDER: 2 & Final
 CONTRACTOR: Visu-Sewer of Illinois LLC DATE: 12/27/2012
 DESCRIPTION OF CHANGE ORDER: This change order is a final balancing change order

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$57,800.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$17,145.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$74,945.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$1,435.00)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$73,510.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$15,710.00
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$75,000.00
 ENGINEER'S ESTIMATE: \$72,500.00

RECOMMENDED FOR ACCEPTANCE:

<u>[Signature]</u>	<u>1/3/13</u>	Approved By:	<u>[Signature]</u>	<u>1/17/13</u>
Resident Engineer	Date		Director of Finance	Date
<u>[Signature]</u>	<u>12/28/12</u>	Approved By:	<u>[Signature]</u>	<u>1/17/13</u>
Contractor	Date	(<\$10K or 25%)	Village Manager	Date
<u>[Signature]</u>	<u>1/3/13</u>	Approved By:	<u>[Signature]</u>	<u>1/17/13</u>
Village Engineer	Date	(>\$10K or 25%)	Acting Village President	Date
<u>[Signature]</u>	<u>1/3/13</u>	Attest:	<u>[Signature]</u>	<u>1/17/13</u>
Director of Public Works	Date		Village Clerk	Date
<u>[Signature]</u>	<u>1/3/13</u>			<u>1/17/13</u>
Assistant Director of Finance	Date			Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2012B Sanitary Sewer Lining Project
 PROJECT NO.: SA-12B-02
 LOCATION: Various CHANGE ORDER: 2 & Final

CONTRACTOR: Visu-Sewer of Illinois LLC DATE: 12/27/2012

DESCRIPTION OF CHANGE ORDER: This change order is a final balancing change order

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$57,800.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$17,145.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$74,945.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$1,435.00)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$73,510.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$15,710.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$75,000.00

ENGINEER'S ESTIMATE: \$72,500.00

RECOMMENDED FOR ACCEPTANCE:

<u><i>Michael Kelly</i></u> <u>1/3/13</u>	Approved By: _____
Resident Engineer Date	Director of Finance Date
<u><i>Shawn Ritter</i></u> <u>12/28/12</u>	Approved By: _____
Contractor Date	(<\$10K or 25%) Village Manager Date
<u><i>David P. Chetani</i></u> <u>1/3/13</u>	Approved By: <u><i>Tom P. P...</i></u> <u>1/17/13</u>
Village Engineer Date	(>\$10K or 25%) Acting Village President Date
<u><i>[Signature]</i></u> <u>1/3/13</u>	Attest: <u><i>Bridgette O'Brien</i></u> <u>1/17/13</u>
Director of Public Works Date	Village Clerk Date
Assistant Director of Finance _____	Date _____

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO.	ITEM	CURRENT QUAN.	UNIT	UNIT PRICE	CURRENT TOTAL	FINAL QUAN.	CO#2 QUAN	CO#2 TOTAL
1	Cured in Place Pipe, 8" Diameter Pipe	1,380	FT	\$34.00	\$46,920.00	1,331	(49)	(\$1,666.00)
2	Cured in Place Pipe, 10" Diameter Pipe	305	FT	\$37.00	\$11,285.00	352	47	\$1,739.00
3	Cured in Place Pipe, 12" Diameter Pipe	280	FT	\$58.00	\$16,240.00	254	(26)	(\$1,508.00)
4	Traffic Control	1	L.S.	\$500.00	\$500.00	1	0	\$0.00