

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
 _____ Recommendations of Boards, Commissions & Committees (Green)
 _____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: October 5, 2015 (COW) (B of T) **Date:** October 15, 2015

TITLE: Lombard Meadows – Phase 2 & Circle Avenue
 Change Order No. 4

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 4 is a net increase of \$12,870.90. The change order represents six (6) Time and Material billings for extra work related to unanticipated field conditions.

FISCAL IMPACT/FUNDING SOURCE:

Project #: ST 14 02 & ST 14 03

Current Contract Amount: \$4,203,017.49

Change Order #4: \$12,870.90

Total Revised Contract Amount: \$4,215,888.39

PO #: 2015-00001222

Account:	ST 14 02 (Circle Avenue) Construction	
	<u>Water/Sewer Capital Reserve 520.790.715.75420</u>	<u>\$7,713.28</u>
	ST 14 03 (Lombard Meadows – Phase 2) Construction	
	<u>Water/Sewer Capital Reserve 520.790.715.75420</u>	<u>\$1,794.06</u>
	<u>Construction Fund 410.710.725.75420</u>	<u>\$3,363.56</u>

Review (as necessary):

Village Attorney X _____ Date _____
 Finance Director X *[Signature]* _____ Date _____
 Village Manager X *[Signature]* _____ Date 10/6/15

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.