

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: December 7, 2016 (COW) (B of T) **Date:** December 15, 2016

TITLE: IL Route 53 – Storm Water Pump Station
Change Order No. 1

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 1 is a net increase of \$127,692.68. The change order represents modifications to existing contract quantities, seven (7) Authorized Unit Price (AUP) items and one (1) Time and Material billings for extra work related to unanticipated field conditions.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 12 01
Current Contract Amount: \$5,279,700.00
Change Order #1: \$127,692.68
Total Revised Contract Amount: \$5,407,392.68
PO #: 2016-00001897
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>Timothy Sexton</i>	Date <i>12/7/16</i>
Village Manager X <i>Scott Niehaus</i>	Date <i>12/7/16</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.