

**DISTRICT 6**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** November 30, 2020 (COW) (B of T)      **Date:** December 17, 2020

**TITLE:** Lombard Meadows - Phase III, (Magnolia Circle & Cherry Lane -North of Magnolia)  
Change Order No. 3 (Final)

**SUBMITTED BY:** David P. Gorman, P.E., Assistant Director of Public Works *DPG*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 3 is a net decrease of (\$60,101.89). It is the summary of all quantity adjustments for all the contract pay items.

**FISCAL IMPACT/FUNDING SOURCE:**

Current Contract Amount: \$1,583,563.90

Change Order #3: (\$60,101.89)

Total Revised Contract Amount: \$1,523,462.01

Project #: ST 15-03

PO #: 2020-00001206

Account: Water/Sewer Capital Reserve (520.790.715.75420) (\$ 5,206.16)

Construction Fund (410.710.725.75420) (\$54,895.73)

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X *DC* \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X *Scott Niehaus* \_\_\_\_\_ Date 12/7/20

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.