

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2023 Manhole Rehabilitation

PROJECT NO.: RM PROG 37

LOCATION: Various Locations CHANGE ORDER: 1

CONTRACTOR: Structured Solutions LLC 03/17/23

DESCRIPTION OF CHANGE ORDER: Additional Manholes

ORIGINAL CONTRACT AMOUNT: [1] \$49,334.21

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$49,334.21

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$21,656.58

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$70,990.79

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$21,656.58

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$60,000.00

ENGINEER'S ESTIMATE: \$49,334.21

RECOMMENDED FOR ACCEPTANCE:

Ray Schwab 03/17/23
Project Manager Date

Approved By: [Signature] 4/20/23
Director of Finance Date

A. W. M. 03/20/23
Contractor Date

Approved By: [Signature] 4/20/23
(-<\$10K or 25%) Village Manager Date

[Signature] 3/21/23
Village Engineer Date

Approved By: [Signature] 4/20/23
(->\$10K or 25%) Village President Date

[Signature] 3/21/2023
Director of Public Works Date

Attest: [Signature] 4/20/23
Village Clerk Date

[Signature] 4/12/23
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order