

RESOLUTION
R 71-13

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.2 and Final to the contract between the Village of Lombard and Kings Point General Cement regarding the FY 2012B Driveway Apron, Curb and Sidewalk Restoration Program, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$47,514.57

WHEREAS, said Change Order attached hereto as Exhibit "A" would (extend/shorten) the time period in which the contract is to be completed by _____ days;

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 20th day of December, 2012, pursuant to a roll call vote as follows:

Ayes: Trustees Gron, Giagnorio, Wilson, Breen, Fitzpatrick & Ware

Nays: None

Absent: None

Approved by me this 20th day of December, 2012.



Peter Breen
Acting Village President

ATTEST:



Brigitte O'Brien
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY2012 Driveway Apron and Sidewalk Restoration PROJECT NO.: M-12B-02

LOCATION: Various CHANGE ORDER: 2 (Final)

CONTRACTOR: Kings Point General Cement DATE: 11/20/2012

DESCRIPTION OF CHANGE ORDER: Balance of quantities based on final field measurements. Extra work for repair of an unmarked water service stub that was hit.

ORIGINAL CONTRACT AMOUNT: [1] \$167,962.50

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$57,028.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$224,990.50

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] -\$47,514.57

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$177,475.93

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$9,513.43


TIME EXTENSION : N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$225,000.00

ENGINEER'S ESTIMATE: \$223,981.99


RECOMMENDED FOR ACCEPTANCE :


Resident Engineer _____ Date _____


Approved By: _____ Date _____
Director of Finance



Contractor _____ Date _____

Approved By: _____ Date _____
(<\$10K or 25%) Village Manager

 12/5/12
Village Engineer _____ Date _____

Approved By: _____ Date _____
(>\$10K or 25%) Peter Breen
Acting Village President

 12/5/12
Director of Public Works _____ Date _____

Attest: 
Village Clerk _____ Date _____

Asst. Director of Finance _____ Date _____

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

FY2012 Driveway Apron and Sidewalk Restoration

C.O. #2 and Final

11/20/2012

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
20200100	EARTH EXCAVATION	110	SQYD	\$1.00	110.00	0.00	\$ -
21101615	F&P TOPSOIL 4	430	SQYD	\$0.50	430.00	0.00	\$ -
25000920	SEEDING CL 1A SPL	430	SQYD	\$0.25	430.00	0.00	\$ -
42300710	PCC DRIVEWAY PVT 6 SP	625	SQYD	\$30.00	480.60	(144.40)	\$ (4,332.00)
42300800	PCC DRIVEWAY PVT 8 SP	90	SQYD	\$31.00	0.00	(90.00)	\$ (2,790.00)
42400500	PC CONCRETE SIDEWALK SPL	26550	SQFT	\$3.40	27164.20	614.20	\$ 2,088.28
44000200	DRIVE PAVEMENT REM	1355	SQYD	\$8.00	779.30	(575.70)	\$ (4,605.60)
44000500	COMB CURB GUTTER REM	3250	FOOT	\$3.00	773.50	(2,476.50)	\$ (7,429.50)
44000600	SIDEWALK REMOVAL	26550	SQFT	\$1.00	27164.20	614.20	\$ 614.20
60603800	COMB CC&G TB6.12	3050	FOOT	\$10.50	773.50	(2,276.50)	\$ (23,903.25)
60605000	COMB CC&G TB6.24	200	FOOT	\$13.00	0.00	(200.00)	\$ (2,600.00)
70101700	TRAFFIC CONTROL AND PROTECTION	1	LSUM	\$1,000.00	1.00	0.00	\$ -
Z0004600	BIT DRIVEWAY PAVT 9	600	SQYD	\$27.00	592.90	(7.10)	\$ (191.70)
Z0004538	BIT DRIVEWAY PAVT 10	40	SQYD	\$45.00	0.00	(40.00)	\$ (1,800.00)
Z0000900	AGG FOR TEMP ACCESS	150	SQYD	\$10.00	0.00	(150.00)	\$ (1,500.00)
42400800	DETECTABLE WARNINGS, LOCAL	499	SQFT	\$17.00	554.00	55.00	\$ 935.00
42400800	DETECTABLE WARNING	100	SQFT	\$ 20.00	0.00	(100.00)	\$ (2,000.00)
TOTAL							\$ (47,514.57)

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY2012 Driveway Apron and Sidewalk Restoration PROJECT NO.: M-12B-02

LOCATION: Various CHANGE ORDER: 2 (Final)

CONTRACTOR: Kings Point General Cement DATE: 11/20/2012

DESCRIPTION OF CHANGE ORDER: Balance of quantities based on final field measurements. Extra work for repair of an unmarked water service stub that was hit.

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$167,962.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$57,028.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$224,990.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>-\$47,514.57</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$177,475.93</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$9,513.43


TIME EXTENSION : N/A


TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A


BUDGET ESTIMATE: \$225,000.00


ENGINEER'S ESTIMATE: \$223,981.99

RECOMMENDED FOR ACCEPTANCE :


 Resident Engineer _____ Date _____


 Contractor _____ Date _____


 12/5/12
 Village Engineer _____ Date _____


 12/5/12
 Director of Public Works _____ Date _____

Asst. Director of Finance _____ Date _____

Approved By: _____ Date _____
 Director of Finance

Approved By: _____ Date _____
 (<\$10K or 25%) Village Manager

Approved By:  _____ Date _____
 (>\$10K or 25%) Peter Breen
 Acting Village President

Attest:  _____ Date _____
 Village Clerk

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

FY2012 Driveway Apron and Sidewalk Restoration

C.O. #2 and Final

11/20/2012

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
20200100	EARTH EXCAVATION	110	SQYD	\$1.00	110.00	0.00	\$ -
21101615	F&P TOPSOIL 4	430	SQYD	\$0.50	430.00	0.00	\$ -
25000920	SEEDING CL 1A SPL	430	SQYD	\$0.25	430.00	0.00	\$ -
42300710	PCC DRIVEWAY PVT 6 SP	625	SQYD	\$30.00	480.60	(144.40)	\$ (4,332.00)
42300800	PCC DRIVEWAY PVT 8 SP	90	SQYD	\$31.00	0.00	(90.00)	\$ (2,790.00)
42400500	PC CONCRETE SIDEWALK SPL	26550	SQFT	\$3.40	27164.20	614.20	\$ 2,088.28
44000200	DRIVE PAVEMENT REM	1355	SQYD	\$8.00	779.30	(575.70)	\$ (4,605.60)
44000500	COMB CURB GUTTER REM	3250	FOOT	\$3.00	773.50	(2,476.50)	\$ (7,429.50)
44000600	SIDEWALK REMOVAL	26550	SQFT	\$1.00	27164.20	614.20	\$ 614.20
60603800	COMB CC&G TB6.12	3050	FOOT	\$10.50	773.50	(2,276.50)	\$ (23,903.25)
60605000	COMB CC&G TB6.24	200	FOOT	\$13.00	0.00	(200.00)	\$ (2,600.00)
70101700	TRAFFIC CONTROL AND PROTECTION	1	LSUM	\$1,000.00	1.00	0.00	\$ -
Z0004600	BIT DRIVEWAY PAVT 9	600	SQYD	\$27.00	592.90	(7.10)	\$ (191.70)
Z0004538	BIT DRIVEWAY PAVT 10	40	SQYD	\$45.00	0.00	(40.00)	\$ (1,800.00)
Z0000900	AGG FOR TEMP ACCESS	150	SQYD	\$10.00	0.00	(150.00)	\$ (1,500.00)
42400800	DETECTABLE WARNINGS, LOCAL	499	SQFT	\$17.00	554.00	55.00	\$ 935.00
42400800	DETECTABLE WARNING	100	SQFT	\$ 20.00	0.00	(100.00)	\$ (2,000.00)
TOTAL							\$ (47,514.57)