

**RESOLUTION
R 5-19**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 and Final to the contract between the Village of Lombard and Globe Construction, Inc. regarding the FY 2018 Driveway Apron, Curb and Sidewalk Restoration Program, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$18,524.87.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 3rd day of January, 2019.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: None

Approved by me this 3rd day of January, 2019.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER



PROJECT NAME: FY 2018 DRIVEWAY APRON, CURB AND SIDEWALK RESTORATION PROGRAM
 PROJECT NO.: RM 15, 16, 19, 21, 25, 44
 LOCATION: Various CHANGE ORDER: 1 and Final
 CONTRACTOR: Globe Construction, Inc. DATE: 12/11/2018

DESCRIPTION OF CHANGE ORDER: Final balancing change order to increase the contract due to measured quantities in the field

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$311,142.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$311,142.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$18,524.87</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$329,667.37</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$18,524.87
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$396,000.00
 ENGINEER'S ESTIMATE: \$377,940.00

RECOMMENDED FOR ACCEPTANCE:

<u>[Signature]</u> Resident Engineer	<u>12-11-18</u> Date	Approved By: <u>[Signature]</u> Director of Finance	<u>1/4/19</u> Date
<u>[Signature]</u> Contractor	<u>12-11-18</u> Date	Approved By: <u>[Signature]</u> Village Manager	<u>1/7/19</u> Date
<u>[Signature]</u> Village Engineer	<u>12-11-18</u> Date	Approved By: <u>[Signature]</u> Village President	<u>1/3/19</u> Date
<u>[Signature]</u> Director of Public Works	<u>12/12/18</u> Date	Attest: <u>[Signature]</u> Village Clerk	<u>1/3/19</u> Date
<u>[Signature]</u> Assistant Director of Finance	<u>1/4/19</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

<i>Item</i>	<i>Awarded Quantity</i>	<i>Unit</i>	<i>Add or Deduct</i>	<i>Final Quantity</i>	<i>Unit Price</i>	<i>Amount</i>
PCC PAVEMENT PATCH CLASS B (8")	900	SQ YD	390.00	1,290.0	\$64.00	\$24,960.00
PCC DRIVEWAY PAVEMENT REMOVAL & REPLACEMENT (6")	450	SQ YD	18.00	468.0	\$64.00	\$1,152.00
PCC DRIVEWAY PAVEMENT REMOVAL & REPLACEMENT (8")	50	SQ YD	(50.00)	0.0	\$64.00	(\$3,200.00)
PCC SIDEWALK REMOVAL & REPLACEMENT (5"-6")	24,000	SQ YD	1,894.00	25,894.0	\$6.23	\$11,799.62
PCC SIDEWALK REMOVAL (SPECIAL)	550	SQ FT	(550.00)	0.0	\$6.55	(\$3,602.50)
COMBINATION CONCRETE CURB & GUTTER	2,200	FOOT	(820.50)	1,379.5	\$22.50	(\$18,461.25)
COMBINATION CONCRETE CURB & GUTTER	50	FOOT	(50.00)	0.0	\$23.00	(\$1,150.00)
DETECTABLE WARNING FIELDS	1,000	SQ FT	(826.00)	174.0	\$13.00	(\$10,738.00)
AGGREGATE BASE COURSE, TYPE B, 4"	100	SQ YD	300.00	400.0	\$4.50	\$1,350.00
AGGREGATE BASE COURSE, TYPE B, 2"	600	SQ YD	547.00	1,147.0	\$3.00	\$1,641.00
DRAINAGE & UTILITY STRUCTURES TO BE ADJUSTED	10	SQ FT	5.00	15.0	\$100.00	\$500.00
EARTH EXCAVATION	20	CU YD	40.00	60.0	\$1.00	\$40.00
LOMBARD HISTORICAL SOCIETY STAMPED SIDEWALK	0	L.S.	1.00	1.0	\$1,975.00	\$1,975.00
BRICK DRIVEWAY RESTORATION	0	L.S.	1.00	1.0	\$1,800.00	\$1,800.00
PUBLIC WORKS GARAGE APRON	0	L.S.	1.00	1.0	\$10,459.00	\$10,459.00
TOTAL						\$18,524.87