

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Sidewalk Snow and Ice Removal FY 2010 PROJECT NO.: PWO-1016

LOCATION: _____ CHANGE ORDER: # 2

CONTRACTOR: Paverscape, Inc. DATE: 8-Mar-10

DESCRIPTION OF CHANGE ORDER: Change Order #2 is needed to cover additional charges for Sidewalk Snow and Ice Removal for F. Y. 2010. The original \$43,190 contract with Paverscape, Inc. was approved by the Board of Trustees on November 5, 2009.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$43,190.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$9,900.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$53,090.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$2,000.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5]	<u>\$55,090.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$11,900.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$53,980.00

ENGINEER'S ESTIMATE: \$53,980.00

RECOMMENDED FOR ACCEPTANCE :

<u><i>Karl J. [Signature]</i></u>	<u>3/18/10</u>	Approved By: _____	_____
Operations Superintendent	Date	Director of Finance	Date

<u>N/A</u>	_____	Approved By: _____	_____
Contractor	Date	(<\$10K or 25%) Village Manager	Date

<u><i>[Signature]</i></u>	<u>3/9/2010</u>	Approved By: <u><i>[Signature]</i></u>	<u>3/18/10</u>
Director of Public Works	Date	(>\$10K or 25%) Village President	Date

_____	_____	Attest: <u><i>[Signature]</i></u>	<u>3/18/10</u>
Assistant Finance Director	Date	Village Clerk	Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guar hereby extended to incorporate this Change Order.