

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Landscape Maintenance Contract PROJECT NO.: PWO-1117

LOCATION: TIFF and Village Hall Planting Beds CHANGE ORDER: #1

CONTRACTOR: The TLC Group, Ltd DATE: 31-Mar-11

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to pay for new planting beds in the TIFF and Village Hall. This work will be charged to 2740-755700.

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$83,184.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$83,184.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$7,446.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5] <u>\$90,630.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$7,446.00


TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$70,405.00

ENGINEER'S ESTIMATE: \$70,405.00

RECOMMENDED FOR ACCEPTANCE :

 3/31/11
Operations Superintendent Date


Approved By: _____ Date
Director of Finance

Date

Approved By:  4/1/11
(<\$10K or 25%) Village Manager Date

See Attached Quote
Contractor Date

Approved By: _____ Date
(>\$10K or 25%) Village President

 3/31/11
Director of Public Works Date

Attest: _____ Date
Deputy Village Clerk

Assistant Finance Director Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and gua hereby extended to incorporate this Change Order.