

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Snow and Debris Hauling PROJECT NO.: \_\_\_\_\_

LOCATION: Village of Lombard CHANGE ORDER: 1

CONTRACTOR: Nagel Trucking & Materials, Inc. DATE: 9/28/2023

DESCRIPTION OF CHANGE ORDER: Additional spoils hauling from increase in emergency and planned utility excavations including emergency storm sewer repair at Hickory/Finley

ORIGINAL CONTRACT AMOUNT:	(1) \$ 49,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	(2) \$ -
CURRENT CONTRACT AMOUNT: ((1)+(2))	(3) \$ 49,000.00
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	(4) \$ 17,265.50
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+(4))	(5) \$ 66,265.50

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+(4)) \$17,265.50

TIME EXTENSION OR REDUCTION: none

TOTAL CONTRACT TIME: End of Calendar Year

BUDGET ESTIMATE: \$54,000.00

ENGINEER'S ESTIMATE: \$54,000.00

**RECOMMENDED FOR ACCEPTANCE:**

[Signature] 9/28/23 Approved By: \_\_\_\_\_  
 Utilities Superintendent Date Director of Finance Date

[Signature] 9/29/23 Approved By: \_\_\_\_\_  
 Contractor Date (<\$10K or 25%) Village Manager Date

N/A Approved By: [Signature]  
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 10/2/2023 Attest: [Signature]  
 Director of Public Works Date Village Clerk Date

[Signature] 10/18/23  
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.