

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: RingCentral Voice Services

Original LEGISTAR #: 210289

LOCATION: IT

Original Approval: 9/16/2021

CHANGE ORDER: 1

CONTRACTOR: RingCentral Inc.

DATE: 8/15/2022

DESCRIPTION OF CHANGE ORDER: Adding Camera Services for 2 Conference Rooms

ORIGINAL CONTRACT AMOUNT: [1] \$43,599.84

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$43,599.84

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$936.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$44,535.84

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$936.00

TIME EXTENSION OR REDUCTION: 0

TOTAL CONTRACT TIME: N/A

BUDGET ESTIMATE: _____

ENGINEER'S ESTIMATE: N/A

RECOMMENDED FOR ACCEPTANCE :

Resident Engineer Date

Approved By: [Signature] 8/16/22
Director of Finance Date

Contractor Date

Approved By: [Signature] 8/19/22
(<\$10K or 25%) Village Manager Date

Village Engineer Date

Approved By: [Signature] 8/22/22
(>\$10K or 25%) Village President Date

Director of Public Works Date

Attest: [Signature] 8/26/22
Village Clerk Date

[Signature] 8/15/22
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.