

R E S O L U T I O N
R 90-15

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING A DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 and final to the contract between the Village of Lombard and SAK Construction, LLC. regarding the FY2015 Sewer Lining and Rear Yard Sewer Lining, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$21,548.50.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.


Adopted this 17th day of December, 2015.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: None

Approved this 17th day of December, 2015.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2015 SEWER LINING PROJECT
 PROJECT NO.: RM PROG 11&31
 LOCATION: Various CHANGE ORDER: 1 and Final

CONTRACTOR: SAK Construction, LLC. DATE: 11/23/2015

DESCRIPTION OF CHANGE ORDER: This change order reflects changes in diameter of pipe found during pre-lining video inspection.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$171,266.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$171,266.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$21,548.50)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$149,717.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) (\$21,548.50)


TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$175,000.00

ENGINEER'S ESTIMATE: \$175,000.00

RECOMMENDED FOR ACCEPTANCE:

	<u>11/30/15</u> Date	Approved By: 	<u>12/18/15</u> Date
Resident Engineer		Director of Finance	
	<u>11/23/15</u> Date	Approved By: 	<u>12/08/15</u> Date
Contractor		Village Manager	
	<u>11/30/15</u> Date	Approved By: 	<u>12/17/15</u> Date
Village Engineer		Village President	
	<u>11/30/15</u> Date	Attest: 	<u>12/17/15</u> Date
Director of Public Works		Village Clerk	
	<u>12/18/15</u> Date		
Assistant Director of Finance			

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2015 SEWER LINING PROJECT
 RM PROG 11&31
 CHANGE ORDER # 1

11/23/2015

Item	Unit	Original Quantity	Increase or Decrease In Quantities	Unit Price	Proposed Total Contract Quantities	Total
Cured in Place Pipe, 8" Easement	LF	500	4	\$30.75	504	\$123.00
Cured in Place Pipe, 15" Easement	LF	996	426	\$53.00	1422	\$22,578.00
Cured in Place Pipe, 18"	LF	884	-386	\$110.75	498	-\$42,749.50
Re-instatement of Service Laterals - Sanitary Sewer	EA	56	-20	\$75.00	36	-\$1,500.00
Protruding Tap Removal	EA	4	0	\$250.00	4	\$0.00

Total Value of Change Order -\$21,548.50