

VILLAGE OF LOMBARD

CHANGE ORDER

PROJECT NAME: Sidewalk Snow and Ice Removal FY 2011 PROJECT NO.: PWO-1116

LOCATION: _____ CHANGE ORDER: # 1

CONTRACTOR: Beverly Snow & Ice, Inc. DATE: 8-Feb-11

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to cover additional charges for Sidewalk Snow and Ice Removal for F. Y. 2011. The original \$30,970 contract with Beverly Snow & Ice, Inc. approved by the Board of Trustees on November 18, 2011. So far additional work has already done.

ORIGINAL CONTRACT AMOUNT: [1] \$30,970.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$30,970.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$45,000.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4]) [5] \$75,970.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$45,000.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$30,970.00

ENGINEER'S ESTIMATE: \$30,970.00

RECOMMENDED FOR ACCEPTANCE :

Date
Operations Superintendent

Approved By: Timothy Sexton 2/24/11
Director of Finance Date

N/A
Contractor Date

Approved By: Timothy Sexton 2/24/11
(<\$10K or 25%) Village Manager Date

[Signature] 2/9/11
Director of Public Works Date

Approved By: [Signature] 2/17/11
(>\$10K or 25%) Village President Date

Attest: Brigitte O'Brien 2/17/11
Village Clerk Date

[Signature] 2/23/11
Assistant Finance Director Date

Resolution 78-11 BOT approved 2/17/2011

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guar hereby extended to incorporate this Change Order.