

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2009 Crack Sealing PROJECT NO.: M-09-03  
 LOCATION: Various Locations Throughout the Village CHANGE ORDER: 1  
 CONTRACTOR: Denler, Inc DATE: 10/10/2008  
 DESCRIPTION OF CHANGE ORDER: Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	\$40,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$40,000.00
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	(\$2,400.00)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$37,600.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$2,400.00)  
 TIME EXTENSION OR REDUCTION: N/A  
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A  
 BUDGET ESTIMATE: \$40,000.00  
 ENGINEER'S ESTIMATE: \$40,000.00

**RECOMMENDED FOR ACCEPTANCE :**

Paul Br 10/10/08 Approved By: Maithy Sestor 11/4/08  
 Resident Engineer Date Director of Finance Date

[Signature] 10/29/08 Approved By: Maithy Sestor 11/4/08  
 Contractor Date (<\$10K or 25%) Village Manager Date

David P. [Signature] 10/29/08 Approved By: Wally [Signature] 11/6/08  
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 10/30/08 Attest: Dijana O'Brien 11/6/08  
 Director of Public Works Date Village Clerk Date

Ronda Heabel 11/4/08  
 Asst. Director of Finance Date

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	AMOUNT
X4510015	Crack Sealing Bit. Pvt., Special	90,000.00	LF	\$0.37	\$33,660.00
X4520015	Crack & Jt. Sealing PCC Pvt., Special	10,000.00	LF	\$0.37	\$3,740.00
70101700	Traffic Control and Protection	1.00	LS	\$200.00	\$200.00
Total Work Completed					\$37,600.00
Awarded Contract Amount					\$40,000.00
Amount of Change Order					(\$2,400.00)