

**RESOLUTION  
R 68-18**

**A RESOLUTION AUTHORIZING A CHANGE ORDER  
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF  
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE  
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS  
OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and Joseph J. Henderson & Son, Inc. regarding the Central Pressure Adjusting Station Improvements project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$112,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 15th day of November, 2018, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None


Absent: None

Approved by me this 15<sup>th</sup> day of November, 2018.

  
 Keith Giagnorio  
 Village President

ATTEST:

  
 Sharon Kuderna  
 Village Clerk



# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Central Pressure Adjusting Station Improvements PROJECT NO.: WA 17 01  
 LOCATION: 20 East St. Charles Road CHANGE ORDER: 1  
 CONTRACTOR: JJ Henderson & Son DATE: 10/10/2018  
 DESCRIPTION OF CHANGE ORDER: Incorporation of solar power lighting system

ORIGINAL CONTRACT AMOUNT: [1] \$2,093,000.00  
 TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00  
 CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$2,093,000.00  
 PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$112,000.00  
 PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$2,205,000.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$112,000.00  
 TIME EXTENSION OR REDUCTION: None  
 TOTAL CONTRACT TIME: 270 Calendar Days  
 BUDGET ESTIMATE: (Demolition & Parking Lot/PA Station) \$2,475,000.00  
 ENGINEER'S ESTIMATE: (Demolition & Parking Lot/PA Station) \$2,075,000.00

### RECOMMENDED FOR ACCEPTANCE :

Ray Schwab 10/10/2018 Approved By: [Signature] 11/16/18  
 Resident Engineer Date Director of Finance Date

[Signature] 10-10-2018 Approved By: [Signature] 1/18/18  
 Contractor Date (-\$10K or 25%) Village Manager Date

[Signature] 10/12/18 Approved By: [Signature] 11/15/18  
 Village Engineer Date (-\$10K or 25%) Village President Date

[Signature] 10/12/18 Attest: [Signature] 11/15/18  
 Director of Public Works Date Village Clerk Date

[Signature] 11/16/18  
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Central Pressure Adjusting Station Improvements  
Change Order #: 1

10/10/2018

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
26 31 00/01	PV Electrical System	0.0	L. Sum	\$112,000.00	1.0	1.0	\$112,000.00	Addition of solar power electrical system for the new building

**TOTAL AMOUNT = \$112,000.00**