

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Lift Station Improvements, Phase 1

PROJECT NO.: SAN -11-03

LOCATION: Various Stations

CHANGE ORDER: 3 (Final)

CONTRACTOR: Thorne Electric, Inc.


DATE: 4/10/2013

DESCRIPTION OF CHANGE ORDER: See descriptions on attached page


ORIGINAL CONTRACT AMOUNT:	[1]	\$277,381.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$16,243.88
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$293,624.88
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	(\$3,744.00)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$289,880.88

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])		\$12,499.88
TIME EXTENSION OR REDUCTION:		0
TOTAL CONTRACT TIME:		
BUDGET ESTIMATE:		In-House Labor
ENGINEER'S ESTIMATE:		\$270,000.00

RECOMMENDED FOR ACCEPTANCE :


Resident Engineer 4-11-13
 Date


Approved By: 
Director of Finance 5/3/13
 Date


Contractor 4-11-13
 Date


Approved By: 
 (<\$10K or 25%) Village Manager 5/6/13
 Date


Village Engineer 4/11/13
 Date

Approved By: 
 (>\$10K or 25%) Village President 5/2/13
 Date


Director of Public Works 4/11/13
 Date

Attest: 
Village Clerk 5/2/13
 Date


Assistant Director of Finance 5/13/13
 Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Lift Station Improvements, Phase 1

Change Order #: 3 (Final)

4/10/2013

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
1		1	L.S.	\$7,488.00	0.5	0.5	\$3,744.00	Deduction in restoration unit price for not following the specification .

TOTAL AMOUNT= \$3,744.00