

**RESOLUTION  
R 68-15**

**A RESOLUTION AUTHORIZING A CHANGE ORDER  
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF  
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE  
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS  
OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and the John Neri Construction Company Inc. regarding the Fairview Lift Station Improvements project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$42,200.00.

**NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS**, as follows:

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 17th day of September, 2015.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None

Absent: None

Approved this 17th day of September, 2015.

  
Keith T. Giagnorio  
Village President

ATTEST:

  
Sharon Kuderna  
Village Clerk



Fairview Lift Station Improvements

8/31/2015

Change Order #: 1

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
AUP #1	R&R the top two sections of the existing wet well.	0	LS	\$42,200.00	1	1	\$42,200.00	The existing top sections of the wet well were in poor condition and needed to be removed and replaced with two new precast sections.

TOTAL AMOUNT= \$42,200.00