

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Large Water Meter Replacements PROJECT NO.: RM PROG 32
 LOCATION: Village of Lombard CHANGE ORDER: 1
 CONTRACTOR: Water Resources Inc. DATE: 12/8/2021

DESCRIPTION OF CHANGE ORDER: Additional Neptune 3" and 4" Meters to replace failed Sensus Omni Meters

ORIGINAL CONTRACT AMOUNT:	[1] <u>201,835.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$201,835.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$51,100.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$252,935.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$51,100.00

TIME EXTENSION OR REDUCTION:

TOTAL CONTRACT TIME: 365 Cal Days

BUDGET ESTIMATE: \$230,000.00

ENGINEER'S ESTIMATE:

RECOMMENDED FOR ACCEPTANCE :

Bmy 12/8/21
 Utilities Superintendent Date

Approved By: [Signature] 1/10/22
 Director of Finance Date

[Signature] 12/08/21
 Contractor Date

Approved By: [Signature] 1/10/22
 (<\$10K or 25%) Village Manager Date

N/A
 Village Engineer Date

Approved By: [Signature] 1/10/22
 (>\$10K or 25%) Village President Date

[Signature] 12/8/21
 Director of Public Works Date

Attest: [Signature] 1/10/22
 Village Clerk Date

[Signature] 1/10/22
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.