

VILLAGE OF LOMBARD CHANGE ORDER










PROJECT NAME: Greenfield Avenue Sanitary Sewer
 PROJECT NO.: _____
 LOCATION: 400 East block of Greenfield Avenue CHANGE ORDER: 1 and Final
 CONTRACTOR: John Neri Construction Co., Inc. DATE: 10/8/2013

DESCRIPTION OF CHANGE ORDER: _____

| | | |
|--|-----|--------------------|
| ORIGINAL CONTRACT BUDGET AMOUNT: | [1] | <u>\$54,316.00</u> |
| TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: | [2] | <u>\$0.00</u> |
| CURRENT CONTRACT AMOUNT: ([1]+[2]) | [3] | <u>\$54,316.00</u> |
| PROPOSED CHANGE ORDER: (PENDING APPROVAL) | [4] | <u>\$9,151.00</u> |
| PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) | [5] | <u>\$63,467.00</u> |

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$9,151.00
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$40,000.00
 ENGINEER'S ESTIMATE: \$38,146.00

RECOMMENDED FOR ACCEPTANCE:

| | | | |
|---|-------------------------|---|-------------------------|
|  | <u>10/8/13</u> Date | Approved By:  | <u>10/11/13</u> Date |
| Resident Engineer | | Director of Finance | |
|  | <u>10/8/13</u> Date | Approved By:  | <u>10/11/13</u> Date |
| Contractor | | (<\$10K or 25%) Village Manager | |
|  | <u>10/10/13</u> Date | Approved By:  | <u>10/17/13</u> Date |
| Village Engineer | | (>\$10K or 25%) Village President | |
|  | <u>10/10/13</u> Date | Attest:  | <u>10/17/13</u> Date |
| Director of Public Works | | Deputy Village Clerk | |
|  | <u>10/14/13</u> Date | | |
| Assistant Director of Finance | | | |

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

