

VILLAGE OF LOMBARD CHANGE ORDER

PO 68097

PROJECT NAME: Landscape Maintenance PROJECT NO.: PWO 1117

LOCATION: Trustee District All CHANGE ORDER: #1

CONTRACTOR: TLC Group LTD DATE: 21-Jun-12

DESCRIPTION OF CHANGE ORDER: This change order is requested to cover the cost of the annual landscape contract.

TLC Group is to perform all labor, supply all equipment and materials needed to accomplish the annual landscape maintenance.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$83,184.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$83,184.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$8,724.47</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5]	<u>\$91,908.47</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$8,724.47

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____


BUDGET ESTIMATE: \$83,184.00

ENGINEER'S ESTIMATE: \$83,184.00

RECOMMENDED FOR ACCEPTANCE :


6-22-12 Date
 Operation Superintendent

Approved By:  6/25/12 Date
 Director of Finance

Approved By:  6/25/12 Date
 (<\$10K or 25%) Village Manager

See attached quote
 Contractor _____ Date _____ Approved By: _____ Date _____
 (>\$10K or 25%) Village President

 6/25/12 Date
 Director of Public Works

Attest: _____ Date _____
 Village Clerk

 6/26/12 Date
 Assistant Finance Director

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.