

RESOLUTION
R 60-17

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING A DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 2 and Final to the contract between the Village of Lombard and and Schroeder & Schroeder, Inc. regarding the FY2017 Concrete Rehabilitation & Utility Cuts Patching, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$8,517.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 19th day of October, 2017.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: None

Approved this 19th day of October, 2017.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER


PROJECT NAME: FY 2017 CONCRETE REHABILITATION AND UTILITY CUTS PATCHING
 PROJECT NO.: RM 20 & 21
 LOCATION: Various CHANGE ORDER: 2 and Final
 CONTRACTOR: Schroeder & Schroeder, Inc. DATE: 9/28/2017

DESCRIPTION OF CHANGE ORDER: Final balancing change order to reduce the contract due to measured quantities in the field

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$524,950.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$19,550.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$544,500.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$8,517.00)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$535,983.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$11,033.00
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$955,000.00
 ENGINEER'S ESTIMATE: \$623,386.41

RECOMMENDED FOR ACCEPTANCE:

<u></u>	<u>9/28/17</u>	Date	Approved By:	<u></u>	<u>10/20/17</u>	Date
Resident Engineer				Director of Finance		
<u></u>	<u>9-28-17</u>	Date	Approved By:	<u></u>	<u>10/24/17</u>	Date
Contractor			(<\$10K or 25%)	Village Manager		
<u></u>	<u>10/3/17</u>	Date	Approved By:	<u></u>	<u>10-19-17</u>	Date
Assistant Director of Public Works			(>\$10K or 25%)	Village President		
<u></u>	<u>10/10/17</u>	Date	Attest:	<u></u>	<u>10-19-17</u>	Date
Director of Public Works				Village Clerk		
<u></u>	<u>10/19/17</u>	Date				
Assistant Director of Finance						

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

