

RESOLUTION
R 21-20

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and Globe Construction, Inc. regarding the FY 2020 Driveway Apron, Curb and Sidewalk Restoration Program, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$35,390.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 16th day of July, 2020.

Ayes: Trustee Whittington, Puccio, Foltyniewicz, Honig, Militello and Ware

Nays: None

Absent: None

Approved by me this 16th day of July, 2020.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2020 DRIVEWAY APRON, CURB AND SIDEWALK RESTORATION PROGRAM
PROJECT NO.: RM 46 & 49
LOCATION: Various CHANGE ORDER: 1
CONTRACTOR: Globe Construction, Inc. DATE: 7/7/2020

DESCRIPTION OF CHANGE ORDER change order to increase the contract due additional sidewalk AUP on Finley Rd

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$329,667.37</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$329,667.37</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$35,390.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$365,057.37</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$35,390.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$350,000.00

ENGINEER'S ESTIMATE: \$329,667.37

RECOMMENDED FOR ACCEPTANCE:

<u>[Signature]</u> Resident Engineer	<u>7/7/20</u> Date	Approved By: <u>[Signature]</u> Director of Finance	<u>7/17/20</u> Date
X <u>[Signature]</u> Contractor	<u>7/7/20</u> Date	Approved By: <u>[Signature]</u> Village Manager	<u>7/17/20</u> Date
		Approved By: <u>[Signature]</u> Village President	<u>7/16/20</u> Date
		Attest: <u>[Signature]</u> Village Clerk	<u>7/16/20</u> Date
		<u>[Signature]</u> Assistant Director of Finance	<u>7/17/20</u> Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

GLOBE CONSTRUCTION INC

1781 Armitage Court
Addison, IL 60101

Phone: 630-620-0313

Fax: 630-620-0205

E-mail: globeconstructioninc@gmail.com

ESTIMATE

Date	Estimate #
6/10/2020	273

Name
Village of Lombard 1051 S Hammerschmidt Ave Lombard, IL 60148

Description	Qty	Rate	Total
5" PCC Sidewalk per square foot	2,110	8.00	16,880.00
Concrete Curb New per lineal foot	40	60.00	2,400.00
Earth Excavation per cubic yard	64	80.00	5,120.00
4" Fence Removal-Lump Sum	1	200.00	200.00
Special Seeding and Blanket-SY	720	12.00	8,640.00
Furnish & Replace Topsoil per-SY	130	10.00	1,300.00
Traffic Control and Protection per unit-Temp Lane Closure	1	850.00	850.00

Payment Due Upon Completion

The above prices and specifications are satisfactory and are hereby accepted.

Signature: _____ Date: _____

Total: \$35,390.00