

RESOLUTION
R 50-24

**A RESOLUTION AUTHORIZING A CHANGE ORDER INVOLVING AN INCREASE
IN THE DOLLAR AMOUNT OF THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, under Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract that would increase the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. #1 to the contract between the Village of Lombard and Vortex Lining Systems regarding the Large Diameter Combined Sewer Rehabilitation Project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$98,783.49

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution 50-24
Legistar: 240281

Page 2

Adopted on the 19th day of September 2024, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Puccio, Dudek, Honig, Militello and Bachner

Nays: None

Absent: None

Approved by me on this 19th day of September 2024.


Keith T. Giagnorio
Village President

ATTEST:


Elizabeth Brezinski
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation

PROJECT NO.: SA 18 01 (21-0488)

LOCATION: Lombard Common Park CHANGE ORDER: 1

CONTRACTOR: Vortex Lining Systems, LLC Date: 8/16/2024

DESCRIPTION OF CHANGE ORDER: Field Tile Sealing & Diameter Revision

ORIGINAL CONTRACT AMOUNT: [1] \$ 14,698,922.04

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$ -

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$ 14,698,922.04

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$ 98,783.49

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$ 14,797,705.53

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 98,783.49

TIME EXTENSION OR REDUCTION: None

TOTAL CONTRACT TIME: (PENDING APPROVAL) 270 Cal. Days (Original Contract)

BUDGET ESTIMATE: \$16,073,200.00

ENGINEER'S ESTIMATE: \$19,296,574.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwalb 8/29/2024 Approved By: _____
 Project Manager Date Director of Finance Date

[Signature] 8/29/2024 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 9/3/2024 Approved By: _____
 Village Engineer Date (>\$10K or 25%) Village President Date

Attest: _____
 Director of Public Works Date Village Clerk Date

 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

Project: Large Diameter Combined Sewer Rehabilitation

Date: 8/16/2024
 Change Order #: 1

Project #: SA 18 01 (21-0488)

#	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
AUP #1	Seal and Terminate Laterals	0.0	EA	\$880.57	45.0	45.0	\$39,625.65	Laterals encountered and filled with Geokrete
33 01 30 / 04	Geo-Polymer Pipe Lining 90" (Base)	1,116.0	LF	\$795.00	552.0	(564.0)	(\$448,380.00)	Deduct Segment SAN608B035 - Plan shows 90", actual size is 96"
33 01 30 / 04	Geo-Polymer Pipe Lining 90" (Additive)	629.0	LF	\$798.56	568.0	(61.0)	(\$48,712.16)	Deduct Segment SAN608B055 - Plan shows 90", actual size is 96"
33 01 30 / 05	Geo-Polymer Pipe Lining 96" (Base)	832.0	LF	\$890.00	1,396.0	564.0	\$501,960.00	Add Segment SAN608B035 - Plan shows 90", actual size is 96"
33 01 30 / 05 (Base Bid)	Geo-Polymer Pipe Lining 96" (Additive)	0.0	LF	\$890.00	61.0	61.0	\$54,290.00	Add Segment SAN608B055 - Plan shows 90", actual size is 96"