Legistar # 140480

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

X	Resolution or Ordinance (Blue) _____Waiver of First Requested
_____	Recommendations of Boards, Commissions & Committees (Green)
_____	Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 1/06/2015 **B of T DATE:** 1/22/2014

TITLE: FY 2014 Asphalt Paving and Patching
Change Order No. # 2

SUBMITTED BY: Dave Gorman, P.E., Assistant Director of Public Works DGH

BACKGROUND/POLICY IMPLICATIONS:

This is a semi - final balancing change order to reflect agreed quantities to date. This change order constitutes a ($9,398.55) decrease in the cost of the project. Please refer to the Inter - Office Memorandum dated 01/06/15 for further details.

FISCAL IMPACT/FUNDING SOURCE:

($9,398.55) Decrease
TOTAL REVISED CONTRACT: $1,142,637.80
P.O. #: 2014-00001075
RM PROG: 22, 23, 24, 26
Account No.: 410.710.725.75420

Review (as necessary):
Village Attorney X_____ Date_____
Finance Director X_____ Date_____
Village Manager X_____ Date 1/14/15

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.