










VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Main Street Lighting Project- Phase 2 PROJECT NO.: M-08-05B
 LOCATION: Main Street CHANGE ORDER: 2 & Final
 CONTRACTOR: Gaffney's PMI DATE: 7/29/2011
 DESCRIPTION OF CHANGE ORDER: Balancing of Pay Items and any extra work

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$695,948.35</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>(\$15,472.06)</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$680,476.29</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>(\$9,376.75)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$671,099.54</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$24,848.81)
 TIME EXTENSION OR REDUCTION: 0
 TOTAL CONTRACT TIME: 170 calendar days
 BUDGET ESTIMATE: _____
 ENGINEER'S ESTIMATE: \$915,390.00

RECOMMENDED FOR ACCEPTANCE :

<p> <u>Resident Engineer</u> <u>8/9/11</u> Date</p>	<p><i>PAC 8/9/11</i> <u>August 1, 2011</u> Approved By:  <u>Director of Finance</u> <u>9/22/11</u> Date</p>
<p> <u>Contractor</u> <u>8/5/11</u> Date</p>	<p>Approved By:  <u>Village Manager</u> <u>9/22/11</u> Date <small>(<\$10K or 25%)</small></p>
<p> <u>Village Engineer</u> <u>8/15/11</u> Date</p>	<p>Approved By:  <u>Village President</u> <u>9/15/11</u> Date <small>(>\$10K or 25%)</small></p>
<p> <u>Director of Public Works</u> <u>8/16/11</u> Date</p>	<p>Attest:  <u>Village Clerk</u> Date</p>
<p> <u>Assistant Director of Finance</u> <u>9/17/11</u> Date</p>	

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Main Street Lighting Project- Phase 2

Change Order #: 2 & Final

7/29/2011

Coded Pay Item	No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
20101300		TREE PRUNING (1 TO 10 INCH DIAMETER)	7	EACH	\$ 295.00	1	(6)	-\$1,770.00	Field measurements decreased qty's
2101350		TREE PRUNING (OVER 10 INCH DIAMETER)	19	EACH	\$ 345.00	11	(8)	-\$2,760.00	Field measurements decreased qty's
20101700		SUPPLEMENTAL WATERING	6	UNIT	\$ 125.00	0	(6)	-\$750.00	Pay Item not used
21101615		TOPSOIL FURNISH AND PLACE, 4"	705	SQ YD	\$ 5.35	0	(705)	-\$3,771.75	Pay Item not used
81028050		CONDUIT, BORED AND PULLED, COILABLE NON-METALLIC CONDUIT, 1 1/2"	600	FOOT	\$ 8.00	613	13	\$104.00	Final balancing
89502300		REMOVE ELECTRIC CABLE FROM CONDUIT	15,300	FOOT	\$ 0.25	13,584	(1,716)	-\$429.00	Field measurements decreased qty's, additional quantity left in place was cable only around the Greenfield/Bike Path area.

TOTAL AMOUNT= (\$9,376.75)

	No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount
20101300		TREE PRUNING (1 TO 10 INCH DIAMETER)	7	EACH	\$ 295.00	1	(6)	-\$1,770.00
2101350		TREE PRUNING (OVER 10 INCH DIAMETER)	19	EACH	\$ 345.00	11	(8)	-\$2,760.00
20101700		SUPPLEMENTAL WATERING	6	UNIT	\$ 125.00	0	(6)	-\$750.00
21101615		TOPSOIL FURNISH AND PLACE, 4"	705	SQ YD	\$ 5.35	0	(705)	-\$3,771.75
2130010		EXPLORATION TRENCH, SPECIAL	650	FOOT	\$ 10.90	650	0	\$0.00
25200700		SODDING, SPECIAL	2,609	SQ YD	\$ 9.60	2,609	0	\$0.00
42001300		PROTECTIVE COAT	0	SQ YD	\$ 1.05	0	0	\$0.00
42300710		PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 6 INCH' SPECIAL	72.1	SQ YD	\$ 53.75	72.1	0.0	\$0.00
42400200		PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH	539.5	SQ FT	\$ 7.00	539.5	0.0	\$0.00
44000200		DRIVEWAY PAVEMENT REMOVAL	72.1	SQYD	\$ 10.75	72.1	0.0	\$0.00
44000600		SIDEWALK REMOVAL	539.5	SQ FT	\$ 1.10	539.5	0.0	\$0.00
44200140		PAVEMENT PATCHING TYPE I, 12 INCH	0	SQ YD	\$ 145.00	0	0	\$0.00
44200144		PAVEMENT PATCHING TYPE II, 12 INCH	0	SQ YD	\$ 145.00	0	0	\$0.00
70101700		TRAFFIC CONTROL AND PROTECTION	1	LS	\$ 2,500.00	1	0	\$0.00
72400310		REMOVE SIGN PANEL- TYPE I	0	SQFT	\$ 7.10	0	0	\$0.00
72400710		RELOCATE SIGN PANEL-TYPE I	0	SQFT	\$ 16.00	0	0	\$0.00
72800100		TELESCOPING STEEL SIGN SUPPORT	0	FOOT	\$ 39.25	0	0	\$0.00
80400100		ELECTRIC SERVICE INSTALLATION	2	EACH	\$ 1,390.00	2	0	\$0.00
80400200		ELECTRIC UTILITY SERVICE CONNECTION	1	L. SUM	\$ 15,000.00	1	0	\$0.00
81000700		CONDUIT IN TRENCH, 2 1/2" DIA. GALVANIZED STEEL	0	FOOT	\$ 12.85	0	0	\$0.00
81018600		CONDUIT PUSHED, 2 1/2" DIA., GALVANIZED STEEL	1,143.5	FOOT	\$ 16.00	1,143.5	0.0	\$0.00
81019000		CONDUIT PUSHED, 5" DIA., GALVANIZED STEEL	264.5	FOOT	\$ 38.00	264.5	0.0	\$0.00
81028050		CONDUIT, BORED AND PULLED, COILABLE NON-METALLIC CONDUIT, 1 1/2"	600	FOOT	\$ 8.00	613	13	\$104.00
81400100		HANDHOLE	8	EACH	\$ 1,255.00	8	0	\$0.00
81603000		UNIT DUCT, 600V, 2-1C NO.8 1/C NO.8 GROUND(XLP-TYPE USE), 1" DIA., POLYETHYLENE	209	FOOT	\$ 3.60	209	0	\$0.00
81603025		UNIT DUCT, 600V, 2-1C NO.4 1/C NO.4 GROUND(XLP-TYPE USE), 1" DIA., POLYETHYLENE	477	FOOT	\$ 4.15	477	0	\$0.00
81701345		ELECTRIC CABLE IN CONDUIT, 600V (EPR-TYPE USE) 3-1/C NO. 3/0	271	FOOT	\$ 4.00	271	0	\$0.00
81900200		TRENCH AND BACKFILL FOR ELECTRICAL WORK	275	FOOT	\$ 2.05	275	0	\$0.00
82500505		LIGHTING CONTROLLER, SPECIAL	2	EACH	\$ 7,465.00	2	0	\$0.00
83600210		LIGHT POLE FOUNDATION, 24" DIAMETER, SPECIAL	57	FOOT	\$ 135.00	57	0	\$0.00
83600215		LIGHT POLE FOUNDATION, 24" DIAMETER, OFFSET	19.2	FOOT	\$ 210.00	19.2	0.0	\$0.00

	No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount
83600300		LIGHT POLE FOUNDATION, 30" DIAMETER, SPECIAL	231	FOOT	\$ 145.00	231	0	\$0.00
83600315		LIGHT POLE FOUNDATION, 30" DIAMETER, OFFSET	177.5	FOOT	\$ 225.00	177.5	0.0	\$0.00
84200500		REMOVAL OF EXISTING LIGHTING UNIT, SALVAGE	19	EACH	\$ 230.00	19	0	\$0.00
84500110		REMOVAL OF LIGHTING CONTROLLER	2	EACH	\$ 305.00	2	0	\$0.00
84500120		REMOVAL OF ELECTRIC SERVICE INSTALLATION	2	EACH	\$ 200.00	2	0	\$0.00
89502300		REMOVE ELECTRIC CABLE FROM CONDUIT	15,300	FOOT	\$ 0.25	13,584	(1,716)	-\$429.00
X0325379		DIRECTIONAL BORING	10,726.5	FOOT	\$ 5.90	10,726.5	0.0	\$0.00
XX003991		BITUMINOUS DRIVEWAY PAVEMENT 3"	21.4	SQYD	\$ 28.60	21.4	0.0	\$0.00
		DETECTABLE WARNINGS- CAST IRON, CURVED	0	SQFT	\$ 53.75	0	0	\$0.00
		MAINTENANCE OF LIGHTING SYSTEMS	1	L. SUM	\$ 525.00	1	0	\$0.00
		UNIT DUCT, WITH 2-1/C NO.8, 3-1/C NO.4 GROUND, 600V (XLP TYPE USE), 1 1/2" DIA., POLYETHYLENE	9,807	FOOT	\$ 5.45	9,807	0	\$0.00
		DECORATIVE LED LIGHT STANDARDS	42.00	EACH	\$7,885.00	42	0	\$0.00

Change Order #2 (\$9,376.75)