

DISTRICT 2

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *dah*

DATE: October 22, 2012 (COW) (B of T) **Date:** November 15, 2012

TITLE: FY 2012B Pinebrook Subdivision Asphalt Paving and Patching
Change Order No. #1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *dad*

BACKGROUND/POLICY IMPLICATIONS:

This is a final balancing change order to adjust the contract quantities to reflect final measurement of work completed. This change constitutes a \$84,901.35 decrease to the construction contract.

FISCAL IMPACT/FUNDING SOURCE:

\$84,901.35 DECREASE
TOTAL REVISED CONTRACT: \$434,087.15
PW Proj: ST-12B-04
P.O. #: 70951
HTE: 1123
Account No.: 7101.809500

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *JD* _____ Date _____
Village Manager X *David A. Hulseberg* _____ Date 11/6/12

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.