

RESOLUTION

R 134-13

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 2 to the contract between the Village of Lombard and Insituform Technologies USA, LLC regarding the 2013 Sanitary Sewer Lining Project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$7,961.10.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 19th day of September, 2013, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Breen, Fitzpatrick, and Ware

Nays: None


Absent: None

Approved by me this 19th day of September, 2013.



Keith Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk



Insituform
Technologies USA, LLC

Worldwide Pipeline
Rehabilitation

11351 W. 183rd Street
Orland Park, IL 60467

Tel: 630-842-8539
Fax: 708-478-4871
kcoburn@insituform.com

Village of Lombard
Attn: David Trais
255 East Wilson
Lombard, IL 60148
Via Email: TraisD@villageoflombard.org

August 14, 2013

Re: Village of Lombard - Change Order #2

Insituform Technologies USA, LLC. (Contractor) will provide services to complete the following Insituform® work on the above referenced project:

Scope of Work:

Description	Quantity	Unit	Unit Price	Total
Traffic Control	1	LS	\$ 409.50	\$ 409.50
CIPP 12", 26' and 93'	1	LS	Lump Sum	\$ 17,659.60
			Total	\$ 18,069.10

All terms and conditions of the existing contract will apply.

Very Truly Yours,
INSITUFORM TECHNOLOGIES USA, LLC.


Kevin Coburn, Business Development Manager Cell – 630-842-8539

Company: _____

Signed: _____

Printed Name/Title: _____

Date: _____



FINLEY RD
12" STORM


WILSON AVE

FINLEY RD

EDGEWOOD RD

EDGEWOOD RD

CB 1010 Finley to CB 1011 Finley
93 LF - 12" ST



12" Storm Sewer on Grove, east of Elizabeth

