

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: October 31, 2016 (COW) (B of T) **Date:** November 17, 2016

TITLE: Hammerschmidt Parking Lot Extension
Change Order No. 1 – Final Quantity Balancing

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 1 - Final Quantity balancing is for a net increase of \$32,124.07. The change order represents final quantity balancing of all line pay items and removal of extra contaminated soil and extra stones used to fill the voids.

FISCAL IMPACT/FUNDING SOURCE:

Project #: FM 14 05
Budget Amount: \$712,000.00
Current Contract Amount: \$885,506.06
Change Order #1: \$32,124.07
Total Revised Contract Amount: \$917,630.13
PO #: 2015-00001934

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *DP* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date 11/8/16

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.