

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ *Waiver of First Requested*
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *Dal*

DATE: April 10, 2013 (B of T) Date: May 2, 2013

TITLE: Lift Station Improvements, Phase 1
Change Order No. 3 (Final)

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dnd*

BACKGROUND/POLICY IMPLICATIONS:

This action deducts monies from the construction contract for nonconformity with the specifications.

FISCAL IMPACT/FUNDING SOURCE

\$3,744.00 DECREASE (Water/Sewer Capital Reserve Fund)
Total Revised Contract Amount: \$289,880.88
NWS Project #: SAN-11-03 (Phase 1, Construction)

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *DK* _____ Date _____
Village Manager X *David A. Dratnol* _____ Date 4/18/13

OTE: Materials must be submitted to / approved by the Village Manager's Office by 12:00 pm, Wednesday, prior to the Agenda Distribution.