

**DISTRICT 4 & 5**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
 For Inclusion on Board Agenda

\_\_\_\_\_ X \_\_\_\_\_ Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
 \_\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
 \_\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Tim Sexton, Acting Village Manager

**DATE:** September 10, 2013 (COW) (B of T) **Date:** September 19, 2013

**TITLE:** Great Western Trail Bridges  
 Resident Engineering (RE) Contract Amendment 1

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DAE*

**BACKGROUND/POLICY IMPLICATIONS:**

Amend RE Contract to reflect extended construction schedule and slow construction progress.

**FISCAL IMPACT/FUNDING SOURCE:**

Amendment Amount: \$147,111.80  
 Total Amended Contract Amount: \$1,058,833.81  
 Project Number: FM 06 03  
 P.O. #: 2013-00000452

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>Timothy Sexton</i>	Date <i>9/11/13</i>
Village Manager X <i>UDR</i>	Date <i>9/10/13</i>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.