

**DISTRICT ALL**

**VILLAGE OF LOMBARD  
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *dah*

**DATE:** October 22, 2012 (COW) (B of T)      **Date:** November 15, 2012

**TITLE:** FY 2012B Asphalt Paving and Patching Program  
Change Order No. #3

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DD*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a final balancing change order to adjust the contract quantities to reflect final measurement of work completed. This change constitutes a \$33,554.01 decrease to the construction contract.

**FISCAL IMPACT/FUNDING SOURCE:**

\$33,554.01 DECREASE  
TOTAL REVISED CONTRACT: \$1,264,669.24  
PW Proj: ST-12B-02  
P.O. #: 70472  
HTE: 5509, 5514, 5515, 5545  
Account No.: 7101.809500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *De* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *dah* \_\_\_\_\_ Date *11/6/12*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.