

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** June 30, 2021 (COW) (B of T)      **Date:** July 15, 2021

**TITLE:** Sewer Lining Program  
Change Order No. 1

**SUBMITTED BY:** Brian Jack, Utilities Superintendent 



**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 1 is a net increase of \$38,745.00. The change order represents additional quantities for sewer lining.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: RM PROG 10  
Budget Amount: \$206,000  
Current Contract Amount: \$213,520.10  
Change Order #1: \$38,745  
Total Revised Contract Amount: \$252,265.10  
PO #: 2021-000719

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X  _____	Date _____
Village Manager X  _____	Date <u>6/30/21</u>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.