

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
 _____ Recommendations of Boards, Commissions & Committees (Green)
 _____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *Dah*

DATE: September 10, 2012 (COW) (B of T) **Date:** September 20, 2012

TITLE: 2012B Asphalt Paving and Patching Program
 Change Order No. #2

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dad*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to adjust quantities to allow for additional paving. This change constitutes a \$31,737.01 decrease to the construction contract.

FISCAL IMPACT/FUNDING SOURCE:

\$31,737.01 DECREASE

TOTAL REVISED CONTRACT: \$1,298,223.25

PW Proj: ST-12B-02

P.O. #: 70472

HTE: ~~1101~~

Account No.: 7101.809500

5509
5514
5515
5545

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X *GC* _____ Date _____

Village Manager X *Dah* _____ Date *9/12/12*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.