

**DISTRICT 1**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** July 28, 2014 (COW) (B of T)      **Date:** August 21, 2014

**TITLE:** Finley Road Pavement Rehabilitation – Phase 2  
Change Order No. 6 (Final)

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 6 is a net increase of \$34,017.91. The change order is for final contract quantity adjustments, and five (5) new pay items.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: ~~ST 11 01~~ ST 12 02  
PO #: 2014-00000670  
Account: 410.710.727.75420 CONST  
Current Contract Amount: \$1,988,571.76  
Change Order #6: \$34,017.91  
Total Revised Contract Amount: \$2,022,589.67

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *QC* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David Niehaus* \_\_\_\_\_ Date *8/11/14*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.