

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** September 1, 2015 (COW) (B of T)      **Date:** September 17, 2015

**TITLE:** Fairview Lift Station Improvements  
Change Order No. 1

**SUBMITTED BY:** David P. Gorman, P.E., Assistant Director of Public Works

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 1 is a net increase of \$42,200.00. The change order represents one (1) Authorized Unit Price (AUP) item for extra work related to unanticipated field conditions.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: SS 12 02  
Current Contract Amount: \$1,685,000.00  
Change Order #1: \$42,200.00  
Total Revised Contract Amount: \$1,727,200.00  
PO #: 2015-00001098  
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X Scott Niehaus \_\_\_\_\_ Date 9/3/15

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.