

International Real Estate Development, LLC

2901 Butterfield Road  
Oak Brook, Illinois 60523  
630.218.8000 Fax: 630.954.5673

July 31, 2009

Mr. David Hulseberg  
City Manager  
Village of Lombard  
255 East Wilson Avenue  
Lombard, Illinois 60148-3931

**RE: *The Pointe at Lombard***

Dear Mr. Hulseberg:

I am writing to respectfully request an extension of the date to start construction on The Pointe at Lombard. The slowdown in the economy and the housing market has forced us to delay the start of construction. In addition, it is now late enough in to the year that starting construction this year would mean considerable winter condition expense.

Therefore, we would like to respectfully request a one (1) year extension for the start of construction until September 1, 2010. We appreciate your consideration of this request.

If you have any questions, please do not hesitate to call me at 630/954-5651.

Sincerely,

INTERNATIONAL REAL ESTATE DEVELOPMENT, LLC



Rodger Brown  
Director of Planning & Approvals

cc: Anthony Casaccio  
Matthew Fiascone  
David Sanders  
Dan Bauer  
Dan Wagner