

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda


 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 06, 2023 (COW) (B of T) **Date:** September 21, 2023

TITLE: North Grace Street Underground Improvements
Change Order No. # 2

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works 

BACKGROUND/POLICY IMPLICATIONS:

To date field-measured quantities for contract pay items associated with the water and sewer improvements and supplemental pricing for work not covered by existing pay items.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,915,959.70
Change Order Amount: \$58,442.50
Revised Contract Amount: \$2,974,402.20
Water/Sewer Capital Reserve Fund (520.790.715.75420)
PW Project #: WA 22 02
P.O. #: 2023-00000783

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X  _____ Date _____
Village Manager X  _____ Date 9/13/23

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.