

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda


  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** October 14, 2022 (COW) (B of T) **Date:** November 3, 2022

**TITLE:** FY 2022 Sewer Lateral Lining Program  
Change Order No. 1

**SUBMITTED BY:** Brian Jack, Utilities Superintendent 


**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 1 is a net decrease of \$13,400.00. The change order represents a reduction in quantities estimated from the original contract.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: RM PROG 13  
Budget Amount: \$63,000  
Current Contract Amount: \$78,750  
Change Order #1: \$(13,400)  
Total Revised Contract Amount: \$65,350  
PO #:2022-00001963

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X  \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X Scott Niehaus \_\_\_\_\_ Date 10/25/22

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.