

DISTRICT-All

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

	Resolution or Ordinance (Blue)		Waiver of First Requested
*	Recommendations of Boards, Commissions & Committees (Green)		
	Other Business (Pink)		

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** October 2, 2019      **Date:** October 17, 2019

**TITLE:** FY 2019 Concrete Rehabilitation  
Change Order #1

**SUBMITTED BY:** Sean P. Kelly, P.E., Village Engineer *SPK*

**BACKGROUND/POLICY IMPLICATIONS:**

This Change Order is intended to adjust the Contract quantities to reflect additional quantities that will be added using measurements from the field. This Change Order will increase the Contract to the budget amount by \$ 115,760.00, resulting in a final Contract amount of \$ 902,000.00.

**FISCAL IMPACT/FUNDING SOURCE:**

\$ 115,760.00 INCREASE  
TOTAL REVISED CONTRACT: \$902,000.00  
PW PROJ: RM 20  
P.O. #: 2018-00002478  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>ge</i> _____	Date _____
Village Manager X <i>Scott Niehaus</i> _____	Date <i>10/7/19</i> _____

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.