

DISTRICT #1

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *DAH*

DATE: October 20, 2011 (COW) (B of T) **Date:** November 17, 2011

TITLE: FY 2012 Lincoln-St. Charles Crosswalk
Change Order No. #1 – Final Balancing

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DD*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to increase the contract to the actual measured quantities of construction. This change constitutes a \$2,085.00 increase in the cost of the project.

FISCAL IMPACT/FUNDING SOURCE:

THIS CHANGE ORDER: \$2,085.00 INCREASE
TOTAL REVISED CONTRACT: \$10,175.00
PW Proj: ST-12-04
P.O. #: 068834
TIFF ACCOUNT #: 7402.756420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date *11/7/11*
Village Manager X *[Signature]* _____ Date *11/7/11*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.