

DISTRICT 1, 2 & 6

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *deh*

DATE: November 6, 2012 (COW) (B of T) **Date:** November 15, 2012

TITLE: Finley Road Pavement Rehabilitation – Phase 1
Change Order No. 2

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DDM*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net increase to the contract of \$35,326.97. The change order is primarily for time and material billings related to difficulties, conflicts and delays encountered during the construction of the underground utility improvements.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,237,839.98
Change Order #2: \$35,326.97 (\$10,838.55 Capital Projects Fund, \$24,488.42 Water/Sewer Fund)
Total Revised Contract Amount: \$2,273,166.95 *#1206*
701.809500 / 7901.809500

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X _____ Date _____

Village Manager X *David A. Hulseberg* _____ Date *11/7/12*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.