

**DISTRICT-All**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** 11/29/2015      **(B of T) AGENDA DATE:** 12/17/15

**TITLE:** 2015 Sewer Lining Program  
Change Order No. # 1 and Final

**SUBMITTED BY:** David Gorman, P.E., Assistant Director of Public Works *DG*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to reduce the total contract value by \$21,548.50. The change is based on final measured quantities in the field and a change in the diameter of one section of pipe from 18" to 15"

**FISCAL IMPACT/FUNDING SOURCE:**

\$21,548.50 Decrease  
TOTAL REVISED CONTRACT: \$149,717.50  
PW Proj: SANITARY SEWER LINING PROGRAM RM 11 and 31  
P.O. #: 2015-00001935

RM PROG: 11 and 31  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X _____	Date _____
Village Manager X <i>Scott Niehaus</i>	Date <i>12/3/15</i>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.